
Newmark/Muscoy Conference Call Notes 
1 March 2004 (1:30-3:00 p.m.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� When Kim receives the WA069 work plan, she will work on the budget for 69. 

� Dwayne working on estimate to complete WA 115. 

� Kim will talk to Bill about filling in the blanks on reports. 

General: 

� Mark sent out pump test report CD to Kim, Dennis, and Tom. Will do the capture zone report 
next. 

� Bill stated that SBMWD desires to move the eastern side of the sound wall at the 19th Street 
Treatment Plant to the easternmost property line.  Kim asked for a letter from SBMWD with 
description of the wall relocation and diagrams of the new location.  Bill proposed a change 
order from URS to El-Co and SBMWD will contract with El-Co to do work. Bill will send 
letter to Kim today with diagram.  Dwayne noted that there will likely be unforeseen 
complications that will come up if the wall is relocated. 

 
� Well drilling is proceeding. 

� Matt stated that El-Co mobilized today at 19th Street. Grubbing, trailer setup, and surveying 
are in progress. 

� Technical meeting scheduled for 24 March. Pre-construction meeting for boring tentatively 
scheduled for 23 or 24 March. Kim wants to invite BNSF and Caltrans to pre-construction 
meeting. 

� Bi-weekly construction meetings starting 10 March, 10:30 A.M. 

� Bill received CD with 19th Street plans in AutoCAD, however some of the other plans are 
not in AutoCAD. 

� Dwayne said SBMWD cannot read the other plans done in micro-station. Dwayne will let 
Kim know the estimate to convert them to AutoCAD, along with the WA 115 estimate to 
complete. 

 
Next Conference Call: 
Monday, 8 March; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


